

Testing Strategy - Project Phoenix

AI-Powered Customer Service Platform

Author: Priyanka Nair, QA Engineer

Document version: 1.1

Date: 15 June 2025

1. Test Levels

Level	Owner	Approach
Unit testing	Engineers (per workstream)	Automated, run in CI on every commit
Integration testing	Jordan Reyes / Liam O'Connor	Automated suite covering Lex-Lambda-DynamoDB and Bedrock RAG paths
Performance / load testing	Jordan Reyes	Simulated peak-hour and Black-Friday-equivalent concurrency against UAT env
Security testing	Client InfoSec + Accenture	Penetration test + PII handling review prior to go-live
UAT	Priyanka Nair (facilitator), client contact-centre agents	Scripted scenarios plus exploratory testing, Weeks 13-14

2. UAT Plan

UAT will run across Weeks 13-14 with a panel of 8 contact-centre agents and 2 store colleagues, covering order status, returns/refunds, and escalation-to-human scenarios. UAT start is dependent on completion of the legacy data cleansing effort (target 8 Aug) so that agents are testing against reliable data.

3. Go-Live Exit Criteria

- p95 response latency $\leq$ 3.5s sustained across a full load-test cycle.
- Zero open P1 (Highest priority) defects; P2 defects have an agreed workaround.
- UAT sign-off received from client UAT lead.
- Rollback plan documented and dry-run tested.
- Agent training completion $\geq$ 90% across in-scope contact-centre teams.
- InfoSec sign-off on PII encryption approach.