

Change Management Plan - Project Phoenix

Adoption, training, and communications approach

Author: Marcus Webb / Emma Clarke

Document version: 1.2

Date: 10 June 2025

1. Adoption Timeline

Phase	Weeks	Activity
Awareness	1-4	Kickoff comms, stakeholder briefings
Preparation	5-10	Training content development, change readiness surveys
Readiness	11-14	Agent training delivery, UAT participation, pilot store briefings
Go-Live & Reinforcement	15-16	Go-live comms, floor support, post-launch survey

2. Training Approach

Contact-centre agents receive a 2-day blended training programme covering the agent-assist desktop, escalation handling, and conversation history review. Store colleagues involved in the pilot receive a condensed half-day briefing. Training completion is tracked against a 90% target as part of go-live exit criteria.

3. Communications Schedule

- Week 1: Kickoff email to all contact-centre and store colleagues introducing Project Phoenix.
- Week 8: Midpoint update - what's changing and why, addressing early questions/concerns.
- Week 12: Change readiness survey round 2 (in flight) to gauge sentiment ahead of go-live.
- Week 15: Go-live announcement with clear support channels.
- Week 17 (post-launch): Survey to capture agent feedback and adoption blockers.

4. Change Readiness Risk

Early survey feedback flagged some concern among contact-centre agents that the agent-assist tool could be perceived as a monitoring/performance-management tool rather than a support aid. Comms and training materials have been adjusted to explicitly address this, and it is being tracked as an open risk (see RAID log, R6).