

Project Phoenix - Weekly Status Report

Reporting period: Week 11 (w/c 28 Jul 2025)

Prepared by: Maria Osei, Project Lead

Date issued: 1 August 2025

Distribution: Client Steering, Accenture Account Leadership

Overall RAG: **Amber**

Workstream	RAG Status
Conversational AI	Amber
Data & Integration	Amber
Change & Adoption	Green

Key Achievements This Period

- MVP delivered end of Week 10 as planned.
- Full-scale load testing completed against production-representative volumes.
- UAT scripts drafted for core flows (order status, returns).
- Training materials v1 complete, change readiness survey round 2 launched.

Risks & Blockers

- Performance issue identified in load testing: p95 response latency for Bedrock-backed intent classification measured at 6.2s against a 3.5s target. Root cause under investigation, fix targeted before the CTO demo on 13 Aug. This is currently the single biggest risk to the demo date.
- Data quality issue found in legacy order-history extract (~8% duplicate customer records), being remediated, targeted complete 8 Aug. Does not block the CTO demo but adds pressure to the UAT start date.
- Alex Turner (Data Engineer) on leave from Week 10; no confirmed backfill before Week 13. Team is prioritising ruthlessly to protect critical-path work.
- Marketing's request to add a product recommendation capability remains under review with the client PM; not yet approved via change control.

Focus for Next Period

- Land and regression-test the latency fix (target: 11 Aug).
- Complete data cleansing to unblock UAT start.
- Finalise and rehearse CTO demo script.
- Confirm interim resourcing options for Data & Integration.