

Project Phoenix - Weekly Status Report

Reporting period: Week 8 (w/c 30 Jun 2025)

Prepared by: Maria Osei, Project Lead

Date issued: 11 July 2025

Distribution: Client Steering, Accenture Account Leadership

Overall RAG: Green

Workstream	RAG Status
Conversational AI	Green
Data & Integration	Green
Change & Adoption	Amber

Key Achievements This Period

- Core Lex bot intents built and unit tested (order status, returns initiation, store locator).
- DynamoDB schema finalised for Customer360, Orders, and ConversationLog tables.
- Legacy data migration underway, initial sample reconciliation clean.
- AWS Bedrock model access tier upgrade approved by client, unblocking generative path development.

Risks & Blockers

- Training content development behind schedule, driving Change & Adoption to Amber - additional writing support being brought in to recover.
- Minor: procurement delay on Bedrock model access tier (resolved this period).

Focus for Next Period

- Complete generative-path integration for out-of-scope intents.
- Begin full-scale (production-representative volume) load testing.
- Recover training content schedule.
- Continue legacy data migration and reconciliation.