

Statement of Work - Project Phoenix

AI-Powered Customer Service Platform

Client: LanPhilAlex & Miller Retail Group Ltd
Prepared by: Accenture
Document version: 1.3 | Status: Signed | Date: 9 May 2025

1. Engagement Overview

LanPhilAlex & Miller Retail Group ('the Client') has engaged Accenture to design, build, and deploy an AI-powered customer service platform (internally codenamed 'Project Phoenix') that unifies chat and voice customer contact channels, integrates with existing order management and loyalty systems, and deflects Tier-1 contact volume away from the Client's human contact-centre agents while improving resolution speed for customers.

2. Scope of Services

- Design and build a conversational AI bot supporting web chat and voice (via Amazon Connect), covering order status, returns/refunds, and general product Q&A intents.
- Build a data integration layer unifying customer, order, and product data from the Client's legacy systems into a platform-native data store.
- Deliver an agent desktop interface enabling human agents to view conversation history and receive AI-assisted handoffs.
- Deliver a change management and training programme for contact-centre agents and store colleagues.
- Support User Acceptance Testing (UAT) and go-live cutover.

3. Out of Scope

Any capability not explicitly listed in Section 2 is out of scope for this Statement of Work, including (without limitation) product recommendation or personalised merchandising features. Such items may be delivered under a separate Change Request following the change control process defined in Section 7.

4. Timeline & Phases

Phase	Weeks	Key Deliverables
Discovery & Design	1-4	Solution architecture, data mapping, UX designs
Build Sprint 1	5-8	Core bot intents, data pipeline foundations
Build Sprint 2 & Integration	9-12	MVP delivery, system integration, load testing
Testing, UAT & Go-Live	13-16	UAT, training rollout, cutover, hypercare

5. Roles & Governance

Accenture will provide a Project Lead responsible for day-to-day delivery, reporting to an Engagement Partner who holds overall account accountability. Weekly status reports will be issued to the Client's Executive Sponsor. A monthly Steering Committee will review progress, risks, and any change requests. A RAID log will be maintained by the Project Lead and reviewed at each Steering Committee.

6. Commercial Terms

Commercial terms, the applicable rate card, and total contract value are set out in the Master Services Agreement (MSA) and the associated Order Form, held separately by Accenture Commercial and the Client's Procurement function. They are not reproduced in this Statement of Work.

7. Change Control

Any request to modify scope, timeline, or deliverables must be raised as a Change Request, jointly assessed for impact by the Accenture Project Lead and Client Executive Sponsor, and formally approved before work commences. Discovery spikes may be logged in the backlog ahead of formal approval to de-risk estimation, but do not constitute authorisation to proceed with build.