

Stakeholder Map - Project Phoenix

Client and Accenture stakeholders

Author: Marcus Webb, Workstream Lead - Change & Adoption

Document version: 1.0

Date: 22 May 2025

Name	Role	Organisation	Power	Interest	Notes
Rachel Ingram	CTO / Executive Sponsor	LanPhilAlex & Miller	High	High	Primary audience for CTO demo, final go-live decision maker
Derek Voss	Head of Marketing	LanPhilAlex & Miller	Medium	High	Advocating for recommendation engine add-on; manage expectations closely
James Okafor	COO	LanPhilAlex & Miller	High	Medium	Focused on store operations impact and pilot rollout
Store Ops Director	Store Operations	LanPhilAlex & Miller	Medium	Medium	Owns pilot store selection, response pending
Client InfoSec Lead	Information Security	LanPhilAlex & Miller	Medium	Low	Gate-keeper for go-live security sign-off
Procurement Lead	Procurement	LanPhilAlex & Miller	Low	Low	Handles MSA/Order Form, not involved in day-to-day delivery
Tom Whitfield	Engagement Partner	Accenture	High	Medium	Account-level oversight, escalation point
Maria Osei	Project Lead	Accenture	Medium	High	Day-to-day delivery accountability

Engagement Approach

High power / high interest stakeholders (Rachel Ingram) are managed directly by Tom Whitfield and Maria Osei with weekly touchpoints. Derek Voss (high interest, medium power) requires careful expectation management given his scope-expansion requests - all commitments to him should be made jointly with Maria to avoid conflicting messages.